Statement Of Work

Disclaimer:

EACH SERVICE OUTLINED IN THIS STATEMENT OF WORK IS CARRIED OUT BY A MEMBER, AND NO CUSTOMER DATA IS EXCHANGED OR GATHERED WHILE TESTING IS TAKING PLACE. THE FINDINGS OF THIS TEST ARE ONLY VALID FOR MINOR PATCHES LASTING THREE MONTHS. IN THE EVENT OF A DATA BREACH OR CYBERATTACK INVOLVING CRITICAL FIXES OR ZERO-DAY VULNERABILITIES, THE REPORT OR WE ARE NOT LIABLE.

Client Name	Amrita Vishwa Vidhyapeetam - Anokha 2023
Location of the Client	Amrita Vishwa Vidyapeetham – Coimbatore
Location of the Team	Amrita Vishwa Vidyapeetham – Coimbatore
Schedule	4 days
Team Size	1
Team Point of Contact	VINOTH KUMAR D
Client Point of Contact	R Ramaguru (WMD Team)
Stakeholders in GCPG	R Ramaguru , Workers (Employees)

Planning: From April 15th to April 18th

Task	15th April	16th April	17th April	18th April
Planning	5hrs (Collecting Info)	-	-	-
Execution	2hrs	5hrs	-	-
Analysis	-	2hrs	4hrs	-
Reporting	-	-	-	6hrs

TimeLine:





Technical Constraint:

The Pen testing team should avoid interfering with payment operations throughout the test because Anokha has its own obligations and tasks that must be carried out without interruption. Any interruption to the technological workflow can be viewed as a technical constraint. managing DDos attacks in particular, which shut down the anokha website's services.

Tasks & Testing Boundaries:

Not yet decided

Deliverables:

Execute the Penetration Test in accordance with this proposal's instructions within the allotted time. After completion, provide a report with the deliverables listed below:

Event	Deliverables
Report	Digital Findings Report , Physical (if needed)

The report will contain documented and detailed findings as a result of performing the service followed by Rank threats by severity. Make sophisticated recommendations to mitigate the threats.

Budget:

This is a free testing for my studying purpose.

Client Company Name:

Client Signature:

Team Signature:

Date: